

Procurement	Category	Status	Approval To Proceed Date	Approval to Proceed By	Award date
ISDN/PSTN	ICT	In progress	Dec-23	SLB	
Hovercraft + Vehicle	Fleet	Business Case Development			
Payroll Services	Professional Services	In progress			
Financial Services	Professional Services	In progress			
Type B Appliances x 4	Fleet	Not Started			
Mobilising System (tech refresh)	Control Comms	In progress	Dec-23	PRC	
Cleaning Services	Construction & FM	In progress		PRC	
Fuel for Appliances/Bulk Fuel	Fleet	In progress			
Drainage	Construction & FM	Not Started			
Bath Redevelopment/Build	Construction & FM	Not Started			
Rescue Pumps x 4	Fleet	Not Started			
Hydraulic Cutting Equipment	Ops Equipment	Not Started			
Weston Station Refurb	Construction & FM	Not Started			

Awarded by